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County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
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Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS:
CORONER CRYPT BUILDING ADDITIONS AND

TENANT IMPROVEMENT RENOVATION PROJECT
AWARD SUPPLEMENTAL AGREEMENT

SPECS. 6797; CAPITAL PROJECT NO. 70978
(FIRST DISTRICT) (3 VOTES)

SUBJECT

This action will approve Supplemental Agreement 3 with HMC Architects for additional
design and construction administration services for the Coroner Crypt Building Additions
and Tenant Improvement Renovation Project for a $800,000 not-to-exceed amount and
authorize the approval of additional as-needed design services for a $150,000

not-to-exceed aggregate amount to complete the Project.

IT IS RECOMMENDED THAT THE BOARD:

1. Approve and authorize the Director of Public Works, or her designee, to
execute Supplemental Agreement 3 to Contract PW-12961 with
HMC Architects for a $800,000 not-to-exceed amount to provide additional
design and construction administration services for the Coroner Crypt
Building Additions and Tenant Improvement Renovation Project

(Capital Project No. 70978), and establish the effective date of the contract
following the Board approvaL.
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2. Delegate authority to the Director of Public Works, or her designee, to
approve and execute, with the concurrence of the Chief Executive Office, one
or more additional supplemental agreements with HMC Architects for
as-needed design services needed to complete the Coroner Crypt Building
Additions and Tenant Improvement Renovation Project, for up to a $150,000
not-to-exceed aggregate amount funding through Capital Project No. 70978.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approval of the recommended actions will approve and authorize the execution of
Supplemental Agreement 3 for an $800,000 not-to-exceed amount to Contract
PW-12961 with HMC Architects (HMC), to provide additional design and construction
administration services to complete the Coroner Crypt Building Additions and Tenant
Improvement Renovation Project (Project).

Further, the recommended actions will also authorize the approval of additional
as-needed design services for a $150,000 not-to-exceed aggregate amount, should the
Project require additional design services to address unforeseen conditions during the
final phase of construction.

Background

In 2006, the Board approved the Project to address decedent storage issues and to
improve operations and services at the Coroner's facility, located at
1104A North Mission Road, Los Angeles. The Project consists of three phases:
1) renovations to the existing Old Administration Building; 2) construction of a new
4,900-square-foot crypt building; and 3) tenant improvements to the existing 40-year old
1104A Biological Building to properly separate hazardous and nonhazardous material
work areas and allocate additional space for autopsy, laboratory, and forensic support
functions. The facility remains operational during construction.

In addition to approving the Project, the Board approved the Project budget and
awarded an agreement to HMC to provide design and construction administration
services for a $2,547,150 not-to-exceed amount to cover all phases of the Project.
Renovations to the Old Administration Building were completed in 2007.

In 2009, the Board awarded a construction contract to PacWest Corporation for
$2,472,000 to construct the new crypt building. The new crypt building was completed
in January 2011; however, due to design issues, field changes, contractor qualiy
control issues, and outstanding Project close-out items, construction was delayed
beyond the original construction schedule by approximately seven months. In order to
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address the prolonged construction duration, HMC's contract capacity under
construction administration services for the tenant improvement portion of the Project
was utilized.

Following completion of the crypt building and review of the revised construction

phasing plan for tenant improvements, HMC submitted its request for a supplemental
agreement for increased design and construction administration services to complete
the remaining phase of the Project. The Department of Public Works (Public Works)

has reviewed this request and provided an assessment of the extent to which errors in
the construction drawings contributed to the delays in the completion of the crypt

building. The recommended supplemental agreement reflects a negotiated resolution of
this request and provides the services necessary to complete the final phase of the
Project.

Recommended Supplemental Agreeement

The recommended Supplemental Agreement 3 is for a not-to-exceed amount of
$800,000 and will address deficiencies in the tenant improvements that only became
apparent during construction, and provide sufficient funding for construction
administration services to complete the remaining phase of the Project.

It is anticipated that further construction and/or design modifications will be necessary to
address upcoming field condition issues such as landscaping for $250,000, shaft
fireproofing for $200,000, and the emergency generator fuel tank for $200,000. These
potential changes are currently estimated to cost $650,000.

Upon the Board's approval, Public Works will be authorized to execute supplemental
agreements for a total $150,000 not-to-exceed aggregate amount, with Chief Executive
Office concurrence. We will return to the Board with contract and funding
recommendations, should the additional as-needed design services exceed the

$150,000 not-to-exceed amount.

The Project's final phase is scheduled to be completed in May 2013.

Green Building/Sustainable Design Program

The Project supports the Board's Policy for Green Building/Sustainable Design Program
to the extent feasible by using building materials that are composed of recycled
materials; replacing and/or upgrading the mechanical, plumbing, and electrical systems
to optimize energy efficiency; reducing the amount of demolition materials that would be
disposed in landfills; and renovating the interior spaces to improve the indoor
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environmental quality and provide a healthy work environment for the Department of
Coroner staff.

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provision of Operational Effectiveness
(Goal 1) by maximizing the effectiveness of process, structure, and operations to
support timely delivery of customer-oriented and efficient public service.

FISCAL IMPACT/FINANCING

The recommended Supplemental Agreement 3 to HMC for a $800,000 not-to-exceed
amount, and the delegation of authority to award supplemental agreements for up to
$150,000 for as-needed design services are reallocated within the Project budget from
Construction Change Order to Plans and Specifications for an aggregate total of
$950,000. Sufficient appropriation is available in the Construction Change Order to
fund Supplemental Agreement 3 and the as-needed design services.

The total Board-approved Project budget, including cost of the design, plans and
specifications, construction, consultant services, civic arts, and County services remains
at $32,167,680. The Project Schedule and Budget Summary are included in the
Attachment.

In November 2010, the Board approved the issuance of long-term debt financing Lease
Revenue Bonds, 2010 Series A and B. Proceeds are available in the bond trust
account held by a third party financial institution to pay for Supplemental Agreement 3
and remaining project expenditures.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The Supplemental Agreement 3 will be in the form previously reviewed and approved as
to form by County CounseL.

The contract contains terms and conditions supporting the Board's ordinances, policies,
and programs, including, but not limited to: County's Greater Avenues for
Independence (GAIN) and General Relief Opportunities for Work (GROW) Programs,
Board Policy No. 5.050; Contract Language to Assist in Placement of Displaced County
Workers, Board Policy No. 5.110; Reporting of Improper Solicitations, Board
Policy No. 5.060; Notice to Contract Employees of Newborn Abandonment Law (Safely
Surrendered Baby Law), Board Policy No. 5.135; Contractor Employee Jury Service
Program, Los Angeles County Code, Chapter 2.203; Notice to Employees Regarding
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the Federal Earned Income Credit (Federal Income Tax Law, Internal Revenue Service
Notice 1015; Contractor Responsibility and Debarment, Los Angeles County Code,
Chapter 2.202; and the Los Angeles County's Child Support Compliance Program,

Los Angeles County Code, Chapter 2.200; and the Standard Board-directed clauses
that provide for contract termination or renegotiation.

ENVIRONMENTAL DOCUMENTATION

On December 16, 2008, pursuant to the California Environmental Quality Act, the Board
adopted a Mitigated Negative Declaration and Mitigation Monitoring and Reporting
Program for this Project. The services authorized by the recommended action are
encompassed within the previously approved Mitigated Negative Declaration.

CONTRACTING PROCESS

On August 15, 2006, the Board awarded a consultant services agreement to HMC to
provide design, consultant, and construction administration services for a
$2,547,150 not-to-exceed amount. Two supplemental agreements in the aggregate
amount of $62,000 have been executed under delegated authority to realign funds
within the contract, with no increase to the total contract amount. Approval of
supplemental agreement 3 will increase the total contract amount to $3,347,150. With
the delegation of authority to award supplemental agreements for up to $150,000 for
as-needed design services, there is a potential of increasing the contract amount to a
total of $3,497,150.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

There will be no negative impact on current County services or projects during the
performance of the recommended services. The Department of Coroner's facility will
remain fully operational throughout construction.
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CONCLUSION

Please return one adopted copy of this letter to the Chief Executive Office,
Capital Projects Division; and the Department of Public Works, Project Management
Division i.

Respectfully submitted,

~
WILLIAM T FUJIOKA
Chief Executive Officer

WTF:RLR:DJT
T J:AH:zu

Attachment

c: Executive Office, Board of Supervisors

County Counsel
Aud itor -Controller
Coroner
Public Works

U:\BOARD LETTERS 2013\Cap Proj, Propty Dvlp, Asset Plnng., Disability Rights\2-5-13 Coroner Crypt Award Supplemental Agreement.doc
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II PROJECT BUDGET SUMMARY.

Approved Impact of Proposed
Project Activity Project Action BudgetBudget

Land Acquisition $ 0 $ 0 $ 0
Construction

Low Bid Construction Contract (Crypt Bldg.)* $ 2,477,000 $ 0 $ 2,477,000
Design-Build Contract 0 0 0
Job Order Contract 0

Old Administration Building 1,285,102 0 1,285,102
1104A Building Renovations 13,369,398 0 13,369,398

Purchase Order Contract 0 0 0
Construction Change Orders 2,838,100 (950,000) 1,888,100
Unforeseen Site Conditions 2,860,644 0 2,860,644
Departmental Crafts 0 0 0
Youth Employment 0 0 0
Construction Consultants 0 0 0
Misc. Expense 0 0 0

Telecomm Equip - Affixed to Building 0 0 0
Furniture and Equipment 1,714,266 0 1,714,266
Civic Art** 176,000 0 176,000

Subtotal $ 24,720,510 $ (950,000) $23,770,510
Prog ramm inglDevelopment $ 352,795 $ 0 $ 352,795
Plans and Specifications $ 2,547,150 $ 950,000 $ 3,497,150
Consultant Services

Site Planning $ 0 $ 0 $ 0
Hazardous Materials 310,000 0 310,000
Geotech/Soils Report and Soils Testing 100,250 0 100,250
Material Testing 50,000 0 50,000
Cost Estimating 0 0 0
Topographic Surveys 18,350 0 18,350
Construction Management 0 0 0
Construction Administration 636,788 0 636,788
Environmental 41,923 0 41,923
Move Management 0 0 0
Equipment Planning 0 0 0
Legal 0 0 0
Contract/Change Order 0 0 0
Other: Methane Gas Survey 8,050 0 8,050
Other: HVAC Air Balancing 36,975 0 36,975

Subtotal $ 1,202,336 $ 0 $ 1,202,336
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DEPARTMENT OF PUBLIC WORKS:
CORONER CRYPT BUILDING ADDITIONS AND

TENANT IMPROVEMENT RENOVATION PROJECT
AWARD SUPPLEMENTAL AGREEMENT

SPECS. 6797; CAPITAL PROJECT NO. 70978

i. PROJECT SCHEDULE

Project Activity
Crypt Building Tenant
Addition Date Improvement Date

Award Design Contract 08/15/06* 08/15/06*
Schematic Design 02/05/07* 03/12/07*
Design Development 06/04/07* 10/15/07*
Construction Documents 10/01/07* 12/19/07*
Jurisdictional Approvals 04/29/08* 07/01/08*
Construction Award 03/17/09* 04/09/09*
Construction Start 04/13/09* 04/23/09*
Substantial Completion 01/26/11 * 04/30/13
Final Acceptance 04/04/11 * 05/30/13

* Actual completion date.
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II. PROJECT BUDGET SUMMARY
Approved Impact of Proposed

Project Activity Project Action BudgetBudget
Miscellaneous Expenditures $ 9,500 $ 0 $ 9,500
Jurisdictional Review/Plan Check/Permit $ 70,000 $ 0 $ 70,000
County Services

Code Compliance Quality Control Inspection $ 1,015,167 $ 0 $ 1,015,167
Design Review 100,000 0 100,000
Design Services 151,093 0 151,093
Contract Administration 95,537 0 95,537
Project Management 1,636,334 0 1,636,334
Project Management Support Services 27,435 0 27,435
ISO Job Order Contract Management 0 0 0
DPW Job Order Contract Management 0 0 0
ISO ITS Communications 0 0 0
Project Security 0 0 0
Project Technical Support 134,823 0 134,823
Office of Affrmative Action 30,000 0 30,000
County Counsel 0 0 0
Other: Coroner (Zone 5 Maintenance) 75,000 0 75,000

Subtotal $ 3,265,389 $ 0 $ 3,265,389
TOTAL $32,167680 $ 0 $32,167,680

* Included $5,000 consultant agreement for baseline construction schedule.

** Civic Art Administrative Fee of $31,000 (15 percent of the 1 percent civic art project
charge) is transferred to the County of Los Angeles Arts Commission Operating
Budget.




